

LAB 2

Problem 61 – Household Carbon Footprint & Target Tracker

Name: Siddu Sanganna Shirasagi

SRN: PES1UG25CS846

Epics and User Stories

Epic ID	Epic	Stories
HCFTT-1	Monthly Consumption & CO ₂ e Calculation	HCFTT-4 Record Monthly Consumption; HCFTT-5 Calculate Monthly CO ₂ e
HCFTT-2	Emissions History & Reduction Target	HCFTT-6 View Emissions History; HCFTT-7 Set Reduction Target; HCFTT-8 Track Target Progress
HCFTT-3	Sustainability Coach Monitoring	HCFTT-9 Review Household Progress


Priorities and Story Points

Jira ID	User Story	Priority	Points
HCFTT-4	Record Monthly Consumption	High	5
HCFTT-5	Calculate Monthly CO ₂ e	High	8
HCFTT-6	View Emissions History	Medium	5
HCFTT-7	Set Reduction Target	High	3
HCFTT-8	Track Target Progress	High	5
HCFTT-9	Review Household Progress	Medium	3

Screenshots

Jira Backlog – Epics + User Stories

The screenshot shows the Epic panel with all 3 Epics and the 6 User Stories with their associations.



Story Point Assignments


The screenshot shows all 6 stories with their Story Point values and the 29-point total.

The screenshot displays a Jira backlog for the project 'Household Carbon Footprint & Target Tracker'. The backlog is titled 'HCFTT board' and shows 6 work items. The total story points for the backlog are 29. The work items are listed as follows:

Item	Story Points
HCFTT-4 Record Monthly Consumption	5
HCFTT-5 Calculate Monthly CO ₂ e	8
HCFTT-6 View Emissions History	5
HCFTT-7 Set Reduction Target	3
HCFTT-8 Track Target Progress	5
HCFTT-9 Review Household Progress	3
Total	29


Sprint 1 Planning

The screenshot shows Sprint 1 with 4 work items totaling 21 points and the remaining backlog with 2 work items totaling 8 points.




Active Sprint

The screenshot shows the active Sprint 1 with 4 stories / 21 points, all initially in To Do.



Sprint 1 –


The screenshot shows 2 stories in In Progress (13 points), 2 in To Do (8 points), and none Done.



Sprint 1 Progress and Sprint Burndown


The Sprint Burndown panel shows **13 Story Points completed and 8 Story Points remaining**, giving a total Sprint scope of **21 Story Points**. The blue remaining-work line shows the actual progress of the sprint compared with the guideline. The chart indicates that the team has completed a substantial portion of the planned work and that 8 Story Points remain.

This evidence demonstrates how the Jira Active Sprint board and Burndown Chart can be used to monitor sprint progress, completed work, remaining work, and the team's progress against the planned sprint scope.



This screenshot shows the Jira **Active Sprint** board for the Household Carbon Footprint & Target Tracker project. At this stage, four user stories have been completed and are displayed in the **Done** column: **HCFTT-5 Calculate Monthly CO₂e**, **HCFTT-4 Record Monthly Consumption**, **HCFTT-7 Set Reduction Target**, and **HCFTT-6 View Emissions History**.

Two user stories remain in the **In Progress** column: **HCFTT-9 Review Household Progress** and **HCFTT-8 Track Target Progress**. The **To Do** column is empty, indicating that all currently included work items have been started or completed.



SC-05 – Final Active Sprint and Burndown

The final Jira Active Sprint screenshot shows the Household Carbon Footprint & Target Tracker sprint at 100% completion. The Sprint progress panel shows 100% Done, 0% In Progress, and 0% Not Started. The Sprint burndown panel shows 29 Story Points done and 0 points to go.




Figure 5: Final Jira Active Sprint status and Sprint Burndown

This final evidence confirms completion of the work shown in the Jira sprint and provides the final burndown result for the laboratory submission.

Summary:

The backlog contains 3 Epics and 6 User Stories. The six stories have a combined estimate of 29 Story Points. Sprint planning initially allocated 4 High-priority stories totaling 21 points, while the remaining 2 stories totaled 8 points. The final Jira view records 29 points completed.

Reflection

1. Did your estimations reflect the actual effort?

The estimates provided a useful planning baseline. The final sprint was completed with all 29 Story Points shown as done, so the estimates were sufficient for organizing and tracking the work.

2. Was your backlog well-prioritized?

Yes. The High-priority stories were selected first for Sprint 1, while the Medium-priority stories were initially kept for later work. This gave the sprint a clear focus on the higher-priority requirements.

3. How did your simulated sprint align with your plan?

The sprint started with the planned work and progressed through To Do, In Progress, and Done. The final Jira board shows the sprint work completed, although the final scope shown by Jira reached 29 points.

4. What insights did the burndown chart give about your team's capacity?

The burndown chart shows how the remaining Story Points changed during the sprint and provides a comparison with the guideline. The final state reached 0 remaining points, indicating that the recorded sprint workload was completed.